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Acronyms 
 

A & E   Architect and Engineer 

BoQ   Bills of Quantity 

COP   Chief of Party 

COR    Contracting Officer Representative 

ES3R   Engineering Services for Rural Roads Rehabilitation 

ETL    Engineering Team Leader 

EVD    Ebola Virus Disease 

FED   Food and Enterprise Development 

FTF   Feed the Future 

FTL   Field Team Leader 

F2M Farm to Market 

F2MRR Farm to Market Road Rehabilitation 

GIS  Geographic Information System 

GOL Government of Liberia 

IWP Interim Work Plan 

LESSP Liberia Energy Sector Support Project 

LMWP Liberia Municipal Water Project 

LOE  Level of Effort 

MCA Multiple Criteria Analysis 

MOF Ministry of Finance 

MPEA Ministry of Planning and Economic Affairs 

MPW Ministry of Public Works 

OCA Organizational Capacity Assessment 

PIRS Performance Indicator Results Sheet 

RE Resident Engineer 

SI Site Inspector 

USAID United States Agency for International Development 
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1. SUMMARY PROJECT DESCRIPTION 

 
1.1     Introduction 

 

The U. S. Agency for International Development’s (USAID) 

‘Engineering Services for Rural Roads Rehabilitation (ES3R)’ was 

awarded to Camp Dresser McKee International (CDM) under the 

following USAID contract number: EDH-I-00-08-00023 and task order 

AID-669-TO-13-00002 which records the period of performance as 8 

October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, aiming to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-

to-market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development 

(FED), 

 Capacity development for routine maintenance systems within 

the Government of Liberia (GOL), 

 Capacity development of Ministry of Public Works (MPW) rural 

roads engineers and local A & E firms, 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2      Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 

rehabilitation of a total of 83.5 kilometers farm-to-market roads in 

Bong, Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 

kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand 

Bassa counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 

capable of providing oversight for road rehabilitation activities by 

2015. 
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2. QUARTERLY OVERVIEW 
 

This is the first quarterly progress report to be presented in respect of Year 

2 of the project. The report addresses completion of the first design 

package of 75km of roadway, as well as the EVD crisis and the onset of 

conditions which gave rise to the temporary withdrawal of field teams from 

field survey, to Monrovia office based, detailed road design works. In 

addition, the report details the status and approach to challenges on the 

project and presents the proposed Work Schedule for the next quarter with 

a guide to resumption of full project remobilization. A financial report is 

also included. 

 

2.1 Quarter 4 Highlights Summary 

The table below summarizes key events undertaken (by month) in the 

operations for the project. Items of importance will be detailed following 

the table.  

 OCTOBER 2014  

Date Description Comment 

1 Oct CDM letter reply to USAID of 26 September CDM letter 
3 Oct USAID CO letter reply to CDM of 1 October USAID CO letter 

6 Oct USAID COR in design meeting with ES3R ES3R design 
6 Oct  CDM Letter to USAID – reply to USAID 3 October CDM letter 

14 Oct USAID CO letter; issuance of Notice USAID issue Notice 

w/e 24 Oct Numerous office visits by COR COR to ES3R office 
24 Oct Meeting of CDM, USAID CO and senior staff Washington D.C. 

24 Oct USAID CO letter, Notice of 14 Oct rescinded USAID CO letter 
24 Oct USAID COR to Monrovia office to peruse designs COR to Office 

25 Oct ETL proceeds on medical leave to Europe ETL- J Clarke 
27 Oct CDM letter to USAID – will provide new proposal Proposal by 7 Nov. 

27 Oct ES3R deliver design package to USAID/Liberia Design delivery 

29 Oct COR/ES3R meet 21st Century re: bridge design Review design 
29 Oct Meeting with COR – advice of field visits COR meeting 
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  NOVEMBER 2014  

Date Description Comment 
7 Nov CDM submits letter with Revised Work Plan To USAID/Liberia 

8 Nov SSF Suspension of Works lifted By USAID/Liberia 
10 Nov Monthly Progress Report submitted To USAID/Liberia 

14 Nov Letter received from USAID/Liberia MD To all IP’s 

14 Nov Letter received from USAID /Liberia CO To all IP’s 
17 Nov ES3R ETL, Jim Clarke, returns to Monrovia Medical leave 

19 Nov Meeting with USAID  ETL at ES3R office 
20 Nov ES3R Annual Report 2014 submitted to USAID Acknowledged 

25 Nov Invitation to IP’s meeting received from USAID Meet on 5 Dec. 

27 Nov FTL, G Kibisi, proceeds on annual leave Leave period 
 

 December 2014  
Date Description Comment 

2 Dec Conf. Call with USAID (Macy, Smith, Wounuah.) Telephonic 

5 Dec J. Clarke attends Implementing Partners Meeting USAID 
7 Dec Jackson Kirungi departs Liberia   

9 Dec Conf. Call with USAID (Macy, Smith, Wounuah.)  
10 Dec Monthly Progress Report (Nov) submitted To USAID/Liberia 

11 Dec CDM Smith letter USAID telephonic phone 
conferences (Revised Work Plan) 

To USAID/Liberia 

11 Dec Letter request for transfer of COP duties Shel. to Dotson 
12 Dec Last day Howard Shelmerdine as COP  

12 Dec MPW Meeting to discuss standard documents  

13 Dec Shannon Dotson assumes acting COP   
12-22 
Dec 

James Clarke conducts Health Assessment 1 in 
Lofa, Bong, and Nimba County 

 

16 Dec Path forward meeting held with project staff Update Staff. 

19 Dec Office Closes for the festive season  

22 Dec Approval for travel and onboarding of new COP-
Francisco Perez 

 

22 Dec James Clarke departs Liberia for festive season  
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2.2           Quarter 1 Details of Highlights 

 

2.2.1       EVD Crisis in Liberia 

Early in the reporting quarter the EVD crisis continued to worsen 

throughout the entire country. As described in in Q4, 2014 report, all 

teams had withdrawn to home station Monrovia to prevent exposure 

to uncontrolled elements of the population during the crisis. During 

this isolation period, all staff members avoided utilizing public 

transportation and were confined to office operations. This was in 

addition to more restrictive health and safety measures that were 

implemented to include hand washing stations, entry foot washing 

basins, and temperature checks by compound guards. During this 

isolation period, all forces continued to work and complete the first 

75Km of roadway design package from which survey had been 

acquired before the onslaught of the crisis. 

Thankfully, and with much relief, the surge of healthcare workers and 

donor country involvement appeared to have made significant 

impact towards controlling the crisis towards the middle of the 

quarter. Reviewing all available data sources indicated that the peak 

of infections was reached and health officials were beginning to 

regain control of the pandemic.  As such, and with frequent 

communication with USAID, it was determined that a return to field 

operations may be possible. However, pursuant to remobilization of 

teams to the field, two health assessments would be required to 

ensure that adequate duty of care was being provided to working 

staff. Of primary and utmost concern to the health and safety of 

project staff was the access and availability of standard medical care 

not related to the EVD crisis. In order to determine that a sufficient 

level of care existed, Health Assessment 1 was initiated in late 

December to determine if health care facilities had reverted back to 
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sustainable and non-Ebola related care levels. A favorable report was 

found which indicated the facilities were resuming to levels of care 

consist with those pre-EVD crisis. The result of this report was the 

approval for remobilization to the county capitals and is scheduled 

for the early part of Q2, Y2 (January 2015). Upon successful 

integration to the county capitals, a second assessment (HA2) will be 

conducted.  Project staff are in direct contact with local casual 

laborers from previously affected communities and a review of the 

current ground situation and other safety measures is required prior 

to the resumption of field activities.  

 

2.2.2  Progress Meetings with USAID 

 

Progress/Update meetings occurred throughout the reporting 

period. A majority of these meetings were utilized to coordinate and 

develop methods to continue the project during the EVD crisis to the 

extent possible considering the withdrawal of forces to Monrovia. 

Project specific progress meetings were held with COR during regular 

visits to the project office during the reporting period. Two formal 

meetings were held on 29 October 2014, the first with 21st Century 

Engineering, the Nimba Contractor. The second meeting occurred 

between ES3R team and the COR. A third meeting was held 19 

November 2014, when the COR visited the ES3R project office with 

the incoming CO Mr. Gerald T. Smith, for the purpose of introduction 

and familiarization with ES3R senior staff and office. As the festive 

season approached in mid-December, progress meetings were 

curtailed to accommodate office closure and leave time. 

 

2.2.3 Project Deliverables and Documentation 
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 Table of ES3R Communication Documents and Letters 

 

 

The above ‘Table of Communication Documents and Letters’ includes 

in chronological order those communications of particular relevance 

to the progression of Works on the ES3R project during the reporting 

quarter. 

 

The ES3R team maintained close liaison with USAID CO and COR, 

regarding changes in planning and project implementation warranted 

as a consequence of the health risks of the EVD. The primary 

emphasis of the coordination  centered on the path forward to 

resumption of full project activities and return of Chief of Party in 

country.  

 

2.2.4 Field Visits to Counties Sites 

Due to the isolation of field teams in Monrovia, travel to outside 

counties was not permitted within the imposed health and safety 

guidelines due to the EVD crisis. A singular outside trip  was allowed 

in late December to conduct the investigation and interviews of 

health care facilities (Health Assessment 1) by Jim Clarke in Lofa, 

Nimba, and Bong Counties. 

  

ES3R COMMUNICATION DOCUMENTS AND LETTERS 

Communication  
Date Detail 

From To 

CDM USAID CO 27-Oct-14 Updated Proposed Project Action Plan 

USAID Implementing Part. 14 Nov-14 EVD related information to partners 

CDM USAID CO 11 Dec-14 Revised Work Plan submitted to USAID 

CDM USAID CO 11 Dec-14 Request to transfer COP duties 

USAID CDM 22 Dec-14 Travel Approval and COP designation for Perez 
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2.2.5 Design of Bridgeworks 

It remains from completion of 75km of design work, as well as prior 

existing data, that numerous waterways on future road links will 

require bridge structures in excess of 10 meters span. The 

bridgework required is outside the ES3R scope of work. Following 

discussion with USAID, ES3R will quantify the LOE required for the 

design of the bridges between 10m and 16m, the development of 

standard bridge superstructure designs, as well as a design guide 

checklist for substructure elements of bridgeworks for feeder roads 

in Liberia.  

 

The amendment to perform this work was placed on hold while a 

successful conclusion was reached with USAID regarding the path 

forward for the project (from impact of the EVD crisis). As a result of 

successful conclusion with a concentrated focus on remobilizing the 

team, a new amendment utilizing best available data is under 

preparation and will be submitted in Q2, Y2. 

 

2.2.6 Revised Work Plan 

A revised work plan was re-submitted as requested by USAID on 

December 11.  The document is attached as Annex A. The program 

outlines how the project objectives will be met and the execution of 

health assessment activities. A revised extended work 

plan/amendment (described above) is under preparation to take into 

account the impact of the EVD crisis.   
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3. PROJECT OBJECTIVES PROGRESS 
   

3.1 Objective 1 – Construction Oversight 

Consistent with previous CDM correspondence with the CO, the ES3R 

health and safety protocols enacted as a result of the EVD crisis 

prevented ES3R staff to be present and observe construction works.  

Nonetheless, the general progress of each of the contracts, with 

‘time elapsed’ expressed as a percentage of total contract periods, as 

of the end of December 2014, is as follows: 

Bong: 

The construction contractor performance during October 2014 was 

low and characterized by minimal site activity. Clearing on the 

Tolomai - Lele road was the only work done during this period. 

According to the Contractor’s Work plan, full work was to commence 

during early November 2014. 

  

Towards the end of October, the USAID/Liberia COR advised of his 

forthcoming scheduled visits to the construction site (12 – 15 

November 2014).  Regrettably, CDM Smith’s corporate policy did not 

permit field work for the ES3R team at that time.  

 

The construction contractors indicated that their resources were 

being supplemented in order to achieve increased productivity 

during the reporting month with anticipated full production soon 

thereafter. 

Limited events took place in the reporting period for December as no 

direct observation was possible due to the health and safety 

protocols enacted. 
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Nimba:  

A meeting was held with 21st Century at the ES3R office on 29 

October 2014, primarily to review the contractor’s bridge design. 

 

Output from the meeting, chaired by USAID COR, was as follows: 

 

o The Contractor was advised to make a resubmission of his 

bridge design to include a structural design report that includes 

design calculations, foundation design assumptions, steel 

bending schedule and more clear drawings (showing bridge 

deck steel reinforcement, retaining wall steel & concrete). 

o The Contractor was also advised to follow up the approval 

process in the Ministry of Public Works, but the COR offered to 

assist on the follow up provided the contractor’s design report 

and designs were found acceptable (dependent on the design 

report requested). 

o The Contractor advised that it planned to resume reshaping 

and embankment filling works on the remaining road section 

starting 3 November 2014.  

 

Towards the end of October, the USAID/Liberia COR advised of his 

forthcoming scheduled visits to the construction site of Nimba (9 – 11 

November. CDM Smith’s corporate policy did not permit field work 

for the ES3R team at that time.  

The construction contractor indicated that their resources were 

being supplemented in order to achieve increased productivity 

during the reporting month with anticipated full production soon 

thereafter. 
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Lofa: 

The SSF request for suspension of work due to the outbreak of Ebola 

was granted by USAID/Liberia in letter dated 5 August 2014, which 

incorporated Modification No. 1; ‘to suspend all works being 

completed in Lofa County from 8 August 2014 to 7 September 2014, 

which was subsequently extended to 7 October 2014 by the issuance 

of Modification No. 2. Limited activity took place for Lofa County. 

Towards the end of October, the USAID/Liberia COR advised of his 

forthcoming scheduled visits to the construction sites of Lofa (5 – 8 

November. CDM Smith’s corporate policy did not permit field work 

for the ES3R team at that time.  

 

Work in November in Lofa County recommenced following the lifting 

of the (total) three-month suspension of works - as of 8 November 

2014. 

Due to the limited progress meetings and scaled back operations 

from the rainy season and the EVD crisis, the following table 

describes activities through end of November. 

 

  

ES3R Status of Works Contracts 

Description Bong Lofa Nimba 

Contract Award 22 Jan 2014 27 Jan 2014 22 Jan 2014 

Contract Period, days 730  730+90 730  

Time Elapsed (to end November), % 46 41 46 

Overall Assessed Completion, % (approx.)(Nov) 35 34.4 39 

Total Contract Value, USD 1,895,141.86 592,384.35 843,228.25 

Payments to end October 2014, USD 508,376.56 202,957.65 280,847.97 
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3.2 Objective 2 – Design and Contract Documents 

As a consequence of the EVD crisis, the three field teams were 

moved to the Monrovia office to carry out design work as of early 

August 2014. Since that time, the teams have continued with design 

work from the office, which resulted in the completion of design 

work for the following road links.  

County Road Link Length km Total km 

Lofa John’s Town - Bulor 15.4 15.4 

Nimba 

Dounpa – Zuaplay – Gogein - 
Nimba 

22.2 
28.2 

Gaopah – Garwonpa - Fleedin 6.0 

Bong 

Gbondi - Gbarnia 17.5 

31.6 Yaindewoun – Nyan – Molo ta 
Junction 

14.1 

 
 

 Total 75.2 

 

For each road link, conversion of survey data into tender 

documentation including: 

o Strip mapping, 

o Improvement plans, 

o Bills of quantities (BoQ) according to specification, 

o Technical drawings illustrating BoQ items, 

o Digital drawings for pipe culverts, 

o Digital drawings for revised inlet / outlet structures, 

o Technical drawings for single and double cell box culverts, 
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o Review and revision of MPW Bills of Quantities (5 sections), 

o Review and revision of MPW Specifications (5 sections), 

o Preparation of standard contractor reporting templates. 

The Preliminary Draft Design Package was completed on 24 October 

2014. The same day,  USAID COR visited the ES3R office in order to 

review the documentation contained in the package. As the COR 

expressed appreciation for the product, it was subsequently 

delivered to USAID/Liberia  for formal review from stakeholders on 

27 October 2014 per COR request. The completion of this first design 

package was sub sequentially dependent on the return of comments 

and redlines from key stakeholders (primarily MoPW). 

Due to the EVD crisis, the available stakeholders to conduct review 

(MoPW) was severely impacted due to government scale back of 

non-essential services.  

As an interim measure while the team awaited comments/redlines,  

design teams began efforts on preparing and prepping 30% 

preliminary design work for the remaining roadway works. The intent 

was to prepare limited templates that would expedite final design 

upon completion of survey data as well as establish common 

standards across all teams and counties.  Additional work in 

November and December also included: 

o Market research for the collection of costs for plant, 

equipment and materials, 

o Unit rate analysis for estimate of costs, 

o Plotting of cross sections and contours for waterway crossings; 

and 

o Design details for five box culverts. 
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3.3  Objective 3 – Training and Capacity Building 

The mentoring of contractors was not permissible during the 

reporting period due to the EVD crisis and enacted health and safety 

protocols for project team members. The training of A&E firms was 

also impacted in part due to travel advisories issued since the 

beginning of the EVD as well. However, continued mentoring of 

project staff per approaches described in the project inception report 

continued.  

ES3R training and mentoring during the reporting period included: 

Resident Engineers: 

o Road geometric design calculations, 

o Analysis of details from existing road conditions for design 

purposes, 

o Preliminary design for box culverts, 

o Calculations in design of structures, 

o Preparation of road works bill of quantities, 

o Interpretation and use of standard contract documentation 

o Compile designs for submission to USAID/Liberia. 

o Collection of market costs for plant, equipment and materials, 

o Generation of rates for bill of quantities items, 

o Culvert hydraulics and discharge, 

o Analysis of field survey data 

o Enhancement of Autocad Skills 

o Conversion of topographical data in Autocad  plan/profile 

 Site Inspectors:  

o Collection and analysis of field data, 
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o Preparation of site layouts, 

o Earthworks design and appraisal methods, 

o Plotting of road reduced levels into AutoCAD, 

o Erosion protection interventions and design process, 

o Checking of strip maps and bill of quantities. 

o Plotting of levels for cross sections 

o Design of interventions for water crossings 

o Developing strip maps 

 

3.4 Performance Management Plan - PIRS 

The Performance Indicator Reference Sheets (PIRS) related to the 

progress of the ES3R project are included in Annex B of this 

document. 
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4. PROJECT CHALLENGES 

The following items have been encountered during the course of the 

project and pose challenges to the ES3R team and project: 

  

Challenge / Issue Mitigation / Resolution 

All contractors are struggling with the 
design / build contract model, thus 
require much support in preparation of 
submittals.  

QAC has to offer inordinate amount of 
support to contractors in order that 
compliance be achieved and progress 
achieved.  

The lack of capability of local 
contractors required that excessive 
time spent by FTL’s in guidance and 
mentoring process. 

ES3R must strike a balance between 
formal mentoring of contractors and 
progression of survey and design 
works required. 

The lack of availability of diesel fuel in 
both Lofa and Nimba has had a negative 
impact on logistics and travel plans. 

Despite contingency measures being in 
place, specific journeys out of county 
have been required to secure fuel, 
thus loss of productive vehicle time. 

The suitability of dates for the 
presentation of the MCA tool and for 
county based presentations and 
workshops led to unavoidable 
rescheduling of dates. 

Significantly extended time periods in 
the preparation and presentation of 
the prioritization workshops has 
incurred unexpected delays resulting 
in further time requirement for Y1 
documentation deliverables. 

Detailed design field survey 
commenced on 1 July. Available time 
for design documentation by 
deliverable date is 3.5 months. 

On the basis of time available, 
completion of target design of 150km 
is a significant challenge as previously 
indicated. 75 km was agreed as 
appropriate within time available. 

The Ebola crisis continues to intensify at 
the end of July requiring evacuation of 
Peace Corps personnel and issuance of 

Intensification of project safety 
protocol. All teams are withdrawn 
from field work where interaction with 
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CDC travel advisory against non-
essential travel. 

local community is causing concern 
among team members. 

In the interests of health and safety, the 
field teams were moved to the project 
office in Monrovia to commence design 
duties. 

The staff of the three field teams will 
be fully engaged in the design of 75 km 
of roads for which survey data is now 
available. 

MPW Technical Specifications, Method 
of Measurement and Detail Drawings 
which are required to be used in the 
contract documentation are neither 
finalized nor yet field tested.  

ES3R have identified that from initial 
assessment, the existing MPW 
documents will require significant 
refinement for inclusion in the 
contract documents. Further work to 
be undertaken by ES3R. 

Bridge engineer requirement. Proposal for structural engineering 
support is required. A realistic 
estimate of waterways which require 
bridge structures is required. 

MPW Specification is inconsistent with 
USAID/Liberia conditions of contract. 

A Specification should be totally 
consistent with conditions of contract, 
a matter which should be resolved 
prior to any solicitation. 
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5. WORK PLAN FOR NEXT QUARTER 

Given the successful conclusion of Health Assessment 1, teams will 

remobilize to county capitals to conduct Health Assessment 2. Upon the 

conclusion of the report and in depth analysis by Health and Safety, a full 

remobilization is likely to occur in the second quarter of year 2. 

 

Objective 1: Construction Oversight 

Pending a successful conclusion of Health assessment 2, field teams are 

likely to resume construction oversight of the pre-engaged sites. During 

remobilization teams will review likely roadway segments for immediate 

resumption of field operations (assuming completion and approval of HA2) 

and data will be provided when available in the next monthly or quarterly 

report. 

 

Objective 2: Design and Contract Documents 

Pending a successful conclusion of Health assessment 2, field teams will 

resume all field survey based activities. Upon obtaining additional 

meaningful data supply, teams can utilize existing 30% standard designs 

and templates to begin final plans.  

 

Objective 3: Training and Capacity Building 

The formal program which was in place for the training of A & E firms has 

been postponed as addressed in section 3.3 of this report. Potentially, field 

mentoring of AE mentors can commence assuming a successful conclusion 

to HA2. However, due to the CDC travel advisory, expert visits from the 

United States will continue to on hold until a lifting of the warning. 
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6. FINANCIAL REPORT 
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Proposed Revised Work Plan 
AID-EDH-I-00-08-00023-00/ AID-669-TO-13-00002 

Engineering Services for Rural Roads Rehabilitation (ES3R) 

November 7, 2014 

 

  

1.0  INTRODUCTION 

CDM Smith hereby submits this Revised Work Plan, as requested by USAID’s letter dated 24 

October 2014, setting forth how it will fulfill the terms of the ES3R contract.  

 

Due to the Force Majeure event of the Ebola epidemic, it has been impossible for CDM Smith 

staff to perform the services under its contract, as planned.  Most importantly, CDM Smith is 

unable to comply with USAID regulation 728.307-70 that mandates the inclusion of AIDAR 

Clause 752.228-70 into USAID contracts and thereby requires contractors performing overseas 

work for USAID to provide MEDEVAC service coverage for its employees.   

Consistent with the USAID regulation and its duty of care to its employees, CDM Smith has a 

contract with International SOS (“ISOS”) to medevac personnel.  Unfortunately, ISOS has 

advised us that it will not medevac anyone from Liberia that becomes infected with Ebola, and 

that (at the current time) only limited services can be offered to personnel that may incur injuries 

or sickness even if not related to Ebola.  Further, providing safe and reliable medical care in-

country is also proving to be impossible. CDM Smith is in discussions with Aspen Medical 

Liberia to contract to provide in-country transport and medical clinic services for non-Ebola 

related issues that are currently unavailable from ISOS or other medical service providers 

otherwise available to CDM Smith.  However, Aspen reports that their services are also limited, 

and hence do not meet our complete needs.    

CDM Smith remains committed to completing this project, provided that it can meet its duty of 

care to its staff to manage and mitigate the risk resulting from the Ebola pandemic.  We believe 

that this revised work plan provides a reasonable path forward.  

1.1 HEALTH AND SAFETY ASSESSMENTS  

 

Currently, all in-country contractor staff are supporting design work from the team office in 

Monrovia.  Resuming work in the field will require a close working interface with the local 

communities including working relationships, transport, equipment handling, and (in some 

cases) living within the community. It is for these reasons that two health and safety assessments 

are necessary in order to determine when CDM Smith can move employees out of Monrovia to 
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the counties and resume field work (survey and construction oversight), while also meeting its 

duty of care to its employees.  

 

 Health & Safety Assessment #1 - Determine Ability to Move to County Capitals  

In order to determine the suitability of performing office work in the county capitals, a basic 

assessment will be carried out of the facilities and conditions in the main centers of Bong, Nimba 

and Grand Bassa counties, as well as ascertain the availability of medevac and health care 

services, transportation, accommodations, food, and other services.  We expect to complete this 

assessment by early December 2014. Favorable results will allow for remobilization in early 

January 2015. Until this activity is completed, all project staff will continue working in the 

Monrovia office on the 30% design of the remaining 375km.  

 

 Health & Safety Assessment #2 – Determine Ability to Conduct  

Field Survey/Construction Oversight Work 

This second assessment will be directed towards existing health and safety conditions within the 

district areas in which field work is proposed to be commenced.  The results will identify 

if/where safe working conditions allow resumption of field surveys (as well as construction 

oversight). Until this activity is completed, all Project staff will remain in the offices in the 

county capitals to continue work on the 30% design of the remaining 375km. Should the 

assessment determine that conditions are not yet suitable for resumption of field-based activities 

within that particular location, it is hoped that the team could remobilize to another county 

(assuming successful completion of health assessment #2). 

1.2 PROJECT STAFFING/CONDITIONAL MOBILIZATION  

 

 Chief of Party (CDM Smith)  

Due to the determination by CDM Smith’s health and safety specialist and ISOS, as well as 

others, that current levels of healthcare within Liberia do not offer what is normally 

provided/expected by expatriate staff (e.g., emergency trauma treatment and  air MEDEVAC to 

suitable medical facilities), we are unable at present to return our Chief of Party in country. 

However, we continue to monitor the situation, with ISOS, to determine when a return might be 

possible.  Our Chief of Party will continue managing and directing the Project and team from a 

remote location until the conditions improve (e.g., when the CDC travel advisory against non-

essential personnel warning is lifted - allowing resumption of normal air & MEDEVAC 

activities and access to air ambulance service).  Our current understanding of the situation is the 

advisory is likely to be revised towards the tail end of Q1 2015.  

 Engineering Team Leader (CARDNO)  

The engineering team leader will continue to manage field operations during the time that the 

COP is working remotely.  This position is staffed by our Teaming Partner, Cardno.  Cardno has 

assured CDM Smith that their corporate duty of care standards can be met under the current 

Ebola Epidemic conditions. As a result, Cardno is able to continue staffing this position in 

Liberia.  CDM Smith will continue monitoring and engaging in effective communication with 

Cardno during this time. 
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2.0  REVISED WORK PLAN 

Detailed below is a description of each of the three project objectives, including a statement of 

the work completed to date, and a proposed approach for completing the remaining work.  

Objective 1: Rehabilitation of 83.5 Kilometers of Roads 

 
The contract calls for construction oversight for three local construction contracts for the 

rehabilitation of a total of 83.5 kilometers farm-to-market, gravel-surfaced roads by local firms 

in Bong, Lofa, and Nimba counties from 2013 to 2015.   

 A.  Work Completed to Date1 

In January 2014 USAID awarded contracts to three local contractors to begin rehabilitation of 

the aforementioned roads. Details regarding those contracts and percent complete are provided in 

the table below. 

County Local Contractor Start Work Date Contract 

Period 
Actual Percent Work 

Complete (end Oct 2014) 

Bong Westwood  22 January 2014 730 days 35% 

Lofa SSF Entrepreneur 27 January 2014 730 days 34.4% 

Nimba 21st Century 22 January 2014 730 days 39% 

The ES3R team performed construction oversight of each of these contractors from 18 February 

2014 to 26 June 2014 in Lofa County, and 18 February 2014 to 31 July 2014 in Bong in Nimba 

Counties. All construction oversight work was stopped on 31 July 2014 and the field teams were 

relocated to Monrovia. 

Construction activities continued with scaled-down resources throughout the rainy season.   The 

contractors have advised our team that full resources are being mobilized as of early November 

2014, gearing up to full operations later in the month, while the ES3R oversight teams remain in 

Monrovia. 

 B.  Proposed Approach for Completing Remaining Work 

Upon a successful conclusion to the previously mentioned medical/health assessments for each 

county, site inspectors will resume oversight duties for remaining construction activities. Such 

oversight will be carried out by site inspectors who should be joined by A & E firm trainees from 

the AE Capacity Building Objective as appropriate, all with the mentoring of visiting resident 

                                                           
1 Note that details of work completed to date (for all 3 Objectives) have been provide in ES3R regular monthly 
reports, and what is contained in this document is only a summary 
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engineers from time to time. Monthly items such as site progress meetings and confirmation of 

measurement of works will be overseen by the relevant Field Team Leader.  

Upon the successful conclusion of the health assessments for each county, Construction 

Oversight teams will be able to resume work.  

 

Objective 2:   Design and Documentation for 450 Km Roads 

The contract requires that we produce engineering designs and construction documents for the 

450 kilometers (km) farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa counties to 

be rehabilitated from 2015 to 2018. 

Per the contract, the results of the design and documentation were originally to be as follows: 

 Selection and design of 225 km of farm to market roads by the end of year one; and 

 Selection and design of 225 km of farm to market roads by the end of year two. 

These original requirements were revised on the acceptance of the Inception Report as follows: 

 Selection and design of 150 km of farm to market roads by the end of year one; and 

 Selection and design of 300 km of farm to market roads by the end of year two.  

 A. Work Completed to Date on Objective 2 

The first step in completing Objective #2 was to carry out a rapid field assessment of the 

‘universe of roads’ as recommended by key stakeholders. This step, which involved the 

preliminary survey of approximately 1,000 km of roads, was completed in April 2014. 

The next step in the process of Objective #2 was to gain acceptance of the Multiple Criteria 

Analysis (MCA) tool which was proposed for use in the road prioritization selection process. 

This was achieved on 27 May 2014.  

This was closely followed by county-based prioritization workshops, during June 2014, at which 

time the selection of the priority roads was completed by the participation of key stakeholders. 

The selection of 450 km of roads was thus completed on 26 June 2014. 

In the Final Inception Report (17 January 2014), a revised schedule for the survey, design, and 

packaging of designs for tender was developed. That schedule was as follows: 

Year 1 

Survey/Design: Complete 150 km (25 km/month from April to September 2014, 6 months) 

Packaging: Complete 150 km packaged into 4 contracts by 20 October 2014 

 

Year 2 

Survey/Design: Complete 300 km (25 km/month from October 2014 to September 2015, 12 

months) 
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Packaging: Complete 300 km packaged into 4 contracts by end of October 2015 

Following the selection of prioritized roads, which was completed towards the end of June 2014, 

the detailed field survey work commenced. Survey work was stopped on 31 July 2014.  

At the time of withdrawal from field surveys, the following detailed field survey work had been 

completed: 

County Road Link Length km Total km 

Lofa John’s Town - Bulor 15.4 15.4 

Nimba 
Dounpa – Zuaplay – Gogein - Nimba 22.2 

28.2 
Gaopah – Garwonpa - Fleedin 6.0 

Bong 

Gbondi - Gbarnia 17.5 

31.6 Yaindewoun – Nyan – Molo ta 

Junction 
14.1 

  Total 75.2 

The field survey data collected up through 31 July 2014 was sufficient to complete the design 

package for those roads from the project office in Monrovia.  

CDM Smith submitted an interim work plan to USAID on 9 August 2014 that outlined the 

revised plan and provided an updated schedule, showing a completion date of 26 September 

2014. The detailed design was not completed until 24 October 2014 due to the addition of five 

large structures added to the Nimba cluster at the request of USAID, as well as the unavailability 

of Ministry of Public Work Staff for review and comment (among other factors).  

The Preliminary Draft Design Package was delivered to USAID/Liberia on 27 October 2014. 

 B. Proposed Approach for Completing Remaining Work for Objective 2 

Additional work to complete Objective #2 includes: finalizing the preliminary design package 

for the 75.2 km of roads described above, collecting detailed field survey data for the remaining 

375 km, completing designs for the remaining 375 km, and packaging remaining designs for 

tender. 

The Preliminary Draft Design Package (75km) was completed on 24 October 2014, which was 

reviewed by USAID’s Contracting Officer’s Representative (COR) and subsequently delivered 

to USAID/Liberia on 27 October 2014 as per the COR request.   

The approach for completing these tasks is described below. 
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  1.  Finalize Preliminary Design Package  

Additional work remaining to finalize this design package includes: 

 Review and comment from key stakeholders; 

 ES3R meeting with key stakeholders (USAID & MPW) to discuss the preliminary 

draft designs; 

 ES3R incorporation of comments; 

 Internal ES3R QA/QC of draft designs, 

 Formal submission of Draft Designs to USAID/Liberia; 

 ES3R receipt of final comments on design package; and 

 ES3R submission of final design package following incorporation of final comments. 

Designs carried out to date on the 75km package include additions and amendments to MPW 

documentation (e.g. Specifications, Drawings, etc.), which will be utilized in future designs and 

facilitates higher productivity levels. 

  2.  Obtaining Additional Survey Data and Completing Remaining Designs 

All survey field teams have been in Monrovia since the beginning of August 2014. As a result, 

no additional field survey data has been collected for the remaining 75 km scheduled in Year 1 

or the 300 km scheduled for Year 2. Without this data, no additional designs can be completed. 

Upon a successful conclusion of the health and safety assessments for each county, field survey 

teams will be able to resume work, to include: 

 

 Establish field camp in consultation with local community; 

 Hire and train two local “flying gang” (3 - 4 people each); 

 Conduct discussions with community; 

 Peg out road and paint chainages; 

 Identify culvert locations and arrange clearing of bush (additional survey); 

 Hire local labor for survey/sampling assistance; 

 Conduct topographic survey w/levels at 25m intervals on centerline– offsets as 

necessary (additional survey); 

 Establish benchmarks along route; 

 Take levels along watercourse inverts (additional survey); and 

 Identify, clear and sample gravel/fill source (additional survey). 

Field survey data will be converted into tender documents, which will allow design teams to 

complete design drawings and documentation for each link of road.  

The activities to complete these designs include: 

 Strip mapping; 

 Confirmation of basic engineering interventions; 
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 Finalization of improvement plans; 

 Developing of bills of quantities (BoQ) according to specification; 

 Developing technical drawings illustrating BoQ items, 

 Developing digital drawings for pipe culverts; 

 Developing digital drawings for revised inlet / outlet structures; 

 Developing technical drawings for single and double cell box culverts; 

 Reviewing and revising MPW Bills of Quantities (5 sections); 

 Reviewing and revising  MPW Specifications (5 sections); and 

 Preparing standard contractor reporting templates. 

 

As described previously, design teams have been confined to the Monrovia office completing the 

75Km design package while preparing the basic template design for BoQ’s and 

standards/specifications for all roadway sections, which may be utilized for the remaining 

375Km of roadway.    

This approach has the benefit of completing the 30% template designs (late January 2015) and 

thus allowing for an expedited integration of detailed field survey data to complete the 

BoQ/Final plan sets. 

Standard templates will have been completed, as well as modifications to the MPW standard 

specification set. 

  3.  Submission and Packaging of Contract Documentation 

Packaging will take place after completion of each detailed design “group.” This will be guided 

by the needs of USAID/Liberia.  Efforts will be made to strike a balance of an equal length of 

roads surveyed and designed within each of the four counties. Subsequently, design packages 

will take into account: client guidance, county needs, location within the county, contractor 

performance and availability of funding. 

Depending upon the outcome of the health and safety assessments, it is likely that survey teams 

would not resume work before the beginning of 2015.  The Force Majeure event that is 

impacting the work may result in a delay of several months in completing surveys, and 

subsequently the designs and design packages for tender.   

Due to the schedule impacts caused by the pandemic, we propose to maintain the three Field 

Team Leaders in-country throughout the remainder of the Project to assist in Objectives 1, 2, and 

3, instead of having their term end in March 2015, as is currently scheduled. 

Objective 3: Training Local A/Es 

The Contract calls for training and pre-qualification of five (5) local architect-engineering firms 

capable of providing oversight for road rehabilitation activities by 2015. 
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The training component will, by the end of year two, result in trained A & E firms that will have 

the capability to design, prepare contract documentation, manage procurements, supervise and 

manage feeder road and basic building construction projects based on best practices. 

 A. Work Completed to Date 

The work completed to date is as follows: 

 EOI for interested firms in e-mansion; 

 EOI for interested firms in Liberia press; 

 Specialist trainer field visit – January 2014; 

 Interview of firms expressing interest; 

 Draft Pre-qualification report prepared and issued; 

 Revised Pre-qualification report issued 31 March 2014; and 

 Associated financial narrative to report issued 16 April 2014. 

In addition, the first stage of classroom training for A & E selected firms, and trainees, was 

scheduled to be carried out during a two week period in mid-September 2014, which was 

postponed due to the prevailing Ebola (EVD) crisis in the country.  

 B. Proposed Approach for Completing Remaining Work 

Initial classroom training sessions will be reconvened as soon as is safely practicable, in order 

that both the A/E firm trainees and the field teams have the benefit of the training component. 

Monrovia based classroom training of senior A/E firm personnel would be initiated following the 

lifting of CDC travel advisory and resumption of normally scheduled flights.  

It may be feasible to initiate a limited classroom environment via remote teleconference, but 

challenges remain with dependable and consistent internet connectivity. Field training of A/E 

staff engineers’ will resume upon successful completion of health assessments 1 and 2. This 

would then facilitate the commencement of field training on or around the resumption of field 

oversight and survey duties in the field. 

The ES3R team believes that assessments #1 and #2 will not be completed until January 2015, at 

the earliest.  As a result, at present, we believe the earliest any A/E team could oversee work in 

the field would be February 2015. 

Classroom training cannot be completed until CDC lifts the travel advisory, which is unknown at 

this time. As funds for this activity have been on hold, no expenditures have been incurred. Once 

the training component resumes, it will be completed along with the remainder of the Project 

(approximate 6 month delay anticipated).   

3.0 IMPACT TO COSTS AND SCHEDULE 

 Costs Impact 
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The current conditions impacting the Project will naturally add cost to the Contract performance.  

At this time, CDM Smith is unable to develop estimates for the changed work. However, once 

the assessments are complete, a revised estimated cost baseline will be provided. 

 Schedule Milestones 

As of this date, the original schedule baseline is impacted by approximately a six month 

slippage.  Forecasting revised schedule milestones remains uncertain due to the ongoing impact 

of the epidemic. CDM Smith hopes, however, that a clearer definition of performance risks and 

Project impacts will be known by the end of 2014 and that we will be able to resume in-country 

field work early in 2015.  Once that occurs, we will prepare a revised schedule baseline and 

estimated cost baseline for submission to USAID.   

4.0   CONCLUSION 

Due to the Ebola pandemic, and the impact on CDM Smith’s inability to perform the work under 

this contract in the manner anticipated at contract inception, as well as our inability to currently 

meet the duty of care owed to its employees to provide a safe work place and medevac and basic 

medical services, CDM Smith proposes the reasonable plan set forth herein as an appropriate 

way to manage the Project under these extraordinary circumstances. 

 

We recognize that one of the primary concerns raised by USAID is that the Chief of Party is not 

in-country. As explained above, we are unable at present to return our Chief of Party in country. 

However, we continue to monitor the situation, with ISOS, to determine when a return might be 

possible.  Our Chief of Party will continue managing and directing the Project and team from a 

remote location until the conditions improve (e.g., when the CDC travel advisory against non-

essential personnel warning is lifted - allowing resumption of normal air & MEDEVAC 

activities and access to air ambulance service).  In conjunction with the in-country oversight 

services being provided in the field by our subcontractor, Cardno, we believe that the Project can 

be properly managed and maintained in this manner until we are able to once again place the 

Chief of Party back in to Liberia--which we are committed to doing as soon as we have 

determined that is appropriate to do so in a manner which is consistent with our duty of care to 

employees. In the event that USAID concludes that this work plan is unacceptable because of 

CDM Smith’s current inability to place the Chief of Party in Liberia, we propose as an 

alternative solution that the CDM Smith Project work order be assigned, or novated, to Cardno, 

who has indicated to us a willingness to discuss with USAID the process, terms and conditions, 

for taking over the task order under the contract. 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Construction oversight provided for Local Contracts 

Name of Indicator: Length of road that has construction contract for rehabilitation awarded and in place 

Geographic Focus: Bong, Lofa and Nimba 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 83.5 83.5 Contracts awarded January 2014 

2015 150   

THIS SHEET LAST UPDATED ON: DEC 14 
 



 

38 

 

ES3R Quarterly Report – December 2014 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Survey for design completed 

Name of Indicator: Length of survey (windshield and instrument) conducted 

Geographic Focus: Bong, Lofa ,Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 150 75.2 
Detailed design survey completed – 

preliminary survey for balance to 450km 

2015 300   

THIS SHEET LAST UPDATED ON: DEC 14 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Target roads determined 

Name of Indicator: Prioritized target roads for further design development based upon stakeholders needs 

and requirements 

Geographic Focus: Bong, Lofa ,Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual  

2013 0   

2014 150 450 
Prioritized roads selected for total project in 

Y1 

2015 300  
Prioritized roads selected for total project in 

Y1 

THIS SHEET LAST UPDATED ON: DEC 14 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Prequalification document submitted 

Name of Indicator: Develop evaluation criteria and conduct full assessment of available engineering sources. 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Assessment  

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 5 5 
Five A & E firms selected for participation in 

ES3R project 

2015    

THIS SHEET LAST UPDATED ON: DEC 14 
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Local A&E firms identified 

Name of Indicator: Expression of interest evaluation completed for number of A&E firms 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Evaluation 

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Howard Shelmerdine  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 8 8 Number of firms interviewed and assessed 

2015    

THIS SHEET LAST UPDATED ON: DEC 14 

 


